

Page 1

## TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/15/24	Planning the website	4 hours	E.A, N.C, P.L, A.C, B.D	Planned out the restaurant and Pages
12/22/24	Getting setup on repositories	3 hours	E.A, N.C, P.L, A.C, B.K	Got set up on repositories make sure to be able to push and pull
12/23/24	Setting up React + Bootstrap	1 hour	E.A	Set up react Project and template
12/29/24	Setting up react routing <del>and</del>	2 hours	E.A	Set up pages and routing w/ Nav bar
12/30/24	Creating the header <del>and</del> Footer	1 hours	E.A	finished Nav bar & created Scissori Sushi Icon
1/5/25	Starter reference page	2 hours	A.C	Looked at Bookshop for accordion and created it



Page 2

## TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/5/25	Started Navigation Footer	2 hours	B.D	Created sections with links and Icons for Socials
1/5/25	Started creating Page	3 hours	N.C	Started to create form and field
1/5/25	Started listing out menu	2 hours	P.L	Listed out menu items w/ sections
1/9/25	finished Navigation Footer	3 hours	B.D	Added contact us and Sushi logo
1/9/25	Started Socials page	4 hours	N.C E.A	Planned out Socials page
1/15/25	Looked for images	1 hours	C.A	needed images for front of page & sourcing page

Pg. 3

## TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/16/25	finished categories page	3 hour	N.C	Added buttons and automation with smart fields
1/16/25	Worked on contact page	2 hour	E.A	Tried using full page which did not work. Changing.
1/16/25	Started home page	2 hour	N.C	Started to plan out home page and set up singer library
1/18/25	Worked on home page	3 hour	N.C	Created background and formatted layout
1/21/25	finished home page	1 hour	N.C	Created about us section & finished slideshow
1/23/25	Worked on menu page	4 hour	P.L	finished adding cards to images and finished layout



Pg. 4

## TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/24/25	finished menu page	1 hour	P.L.	Worked on scalability of menu
1/27/25	finished references page	2 hour	A.C	Worked on logo Scheme and added all lines and fonts
1/27/25	finished Society page	1 hour	C.A	finished setting up Swiper with paroller effect
1/28/25	Worked on putting up everything	1 1/2 hour	C.A, A.C, B.D, N.G, P.L	put it on domain server that was purchased
5.				
6.				